
04/02/2009 Page 1 of 12

W. W. CLYDE & CO
P.O. BOX 350
1375 N. MAIN ST.
SPRINGVILLE,UT 84663

Project No: S-0006(105)219
Project Name: US-6; MP 218.7 TO EMMA PARK ROAD
Desc of Construction: WIDEN TO FIVE LANES
Estimate Completion date on or before 
County: UTAH (49)

AMES CONSTRUCTION, INC.
3737 WEST 2100 SOUTH
WEST VALLEY CITY,UT 84120

Utah Department of Transportation
Abstract of Bids

Engineer's Estimate

Bidder: Bidder:

Description Qty UnitItem No. Unit Price Unit Price Unit Price AmountAmountAmountNo.

10 - ROADWAY

1Mobilization012850010 700,000.00 649,500.00649,500.00700,000.00 450,000.00Lump 450,000.001
1Public Information Services013150010 60,000.00 5,700.005,700.0060,000.00 3,200.00Lump 3,200.002
1Traffic Control015540005 500,000.00 99,000.0099,000.00500,000.00 195,000.00Lump 195,000.003

1901Check Dam (12 inch Fiber Roll)01571002P 13,307.00 6,653.503.507.00 4,942.60ft 2.604
1Environmental Control Supervisor015710155 80,000.00 12,000.0012,000.0080,000.00 21,000.00Lump 21,000.005

18906Dust Control and Watering015720020 56,718.00 62,389.803.303.00 31,194.901000 gal 1.656
1Survey017210010 100,000.00 35,000.0035,000.00100,000.00 61,000.00Lump 61,000.007

42052Granular Borrow (Plan Quantity)020560015 841,040.00 370,057.608.8020.00 769,551.60cu yd 18.308
5521Embankment for Bridge (Plan Quantity)020560065 110,420.00 62,387.3011.3020.00 121,462.00cu yd 22.009
1542Geotextiles - Erosion Control (Plan Quantity)02075002P 4,626.00 2,467.201.603.00 2,004.60sq yd 1.3010

2Remove Concrete Headwall 18 inch - 36 inch 022210056 2,000.00 680.00340.001,000.00 682.00Each 341.0011
Pipe

2Remove Concrete Headwall Greater than 85 022210059 5,000.00 2,230.001,115.002,500.00 4,480.00Each 2,240.0012
inch Pipe

6809Remove Guardrail022210075 17,022.50 13,618.002.002.50 13,958.45ft 2.0513
22971Remove Fence022210080 34,456.50 16,079.700.701.50 14,931.15ft 0.6514

492Remove Pipe Culvert022210095 9,840.00 9,840.0020.0020.00 5,608.80ft 11.4015
10Remove Culvert End Section022210100 2,000.00 750.0075.00200.00 1,710.00Each 171.0016
1Abandon Pipe Culvert Less Than 48 Inch Pipe02223001* 2,500.00 2,500.002,500.002,500.00 4,196.00Each 4,196.0017
1Abandon Pipe Culvert Greater Than 48 Inch 02223002* 15,000.00 13,800.0013,800.0015,000.00 5,136.00Each 5,136.0018

Pipe

353490Roadway Excavation (Plan Quantity)023160020 1,590,705.00 848,376.002.404.50 1,378,611.00cu yd 3.9019
110' Graded Trail02316002P 4,000.00 2,400.002,400.004,000.00 4,022.00Lump 4,022.0020

200Small Ditch Excavation (Plan Quantity)02318001P 4,000.00 540.002.7020.00 1,400.00ft 7.0021
687Loose Riprap (Plan Quantity)02373000P 34,350.00 14,427.0021.0050.00 28,647.90cu yd 41.7022

44065Erosion Control Blanket (Plan Quantity)02376010P 66,097.50 44,065.001.001.50 55,081.25sq yd 1.2523
9112 inch Culvert, HDPE, Class C, Smooth02610186* 2,275.00 2,002.0022.0025.00 5,278.00ft 58.0024

32018 inch Culvert, Metal Pipe, Class C, 02610187* 11,200.00 12,480.0039.0035.00 19,104.00ft 59.7025
Corrugated

23224 Inch Culvert, Metal Pipe, Class C, 02610188* 11,600.00 11,368.0049.0050.00 16,796.80ft 72.4026
Corrugated

18530 Inch Culvert, Metal Pipe, Class C, 02610189* 12,025.00 10,730.0058.0065.00 16,446.50ft 88.9027
Corrugated

40336 Inch Culvert, Metal Pipe, Class C, 02610190* 30,225.00 27,807.0069.0075.00 42,315.00ft 105.0028
Corrugated

14530 Inch Culvert, Reinforced Concrete, Class C02610254* 14,500.00 10,150.0070.00100.00 10,179.00ft 70.2029
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Bidder: Bidder:
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28136 inch Segmental Plastic Pipe Liner, Class C, 02612001* 56,200.00 40,464.00144.00200.00 19,922.90ft 70.9030
Smooth Lined

19648 inch Segmental Plastic Pipe Liner, Class C, 02612002* 49,000.00 34,692.00177.00250.00 34,300.00ft 175.0031
Smooth Lined

8Safety Slope End Section for Circular Pipe 18 02613001P 6,000.00 5,824.00728.00750.00 8,432.00Each 1,054.0032
inch 6:1 Slope

2Culvert End Section 12 inch026130020 400.00 822.00411.00200.00 778.00Each 389.0033
2Culvert End Section 18 inch026130030 600.00 656.00328.00300.00 1,068.00Each 534.0034
4Culvert End Section 24 inch026130040 1,700.00 1,840.00460.00425.00 2,920.00Each 730.0035
6Culvert End Section 30 inch026130050 3,000.00 4,260.00710.00500.00 7,554.00Each 1,259.0036
8Culvert End Section 36 inch026130060 4,800.00 7,376.00922.00600.00 10,072.00Each 1,259.0037
2Culvert End Section 48 inch026130080 2,600.00 3,340.001,670.001,300.00 2,518.00Each 1,259.0038

187Cured-in-Place Pipe Liner - 24 inch02615001* 32,725.00 24,497.00131.00175.00 25,619.00ft 137.0039
507Cured-in-Place Pipe Liner - 30 inch02615002* 101,400.00 71,994.00142.00200.00 73,515.00ft 145.0040
512Cured-In-Place Pipe Liner - 36 Inch02615003* 115,200.00 97,792.00191.00225.00 98,816.00ft 193.0041

2Catch Basin 4 ft Wide x 4 ft Deep - CB 902633001P 10,000.00 2,120.001,060.005,000.00 7,268.00Each 3,634.0042
2Rectangular Grate And Frame (Bicycle Safe 026350040 1,600.00 1,332.00666.00800.00 1,366.00Each 683.0043

Grating)

31575Untreated Base Course (Plan Quantity)027210020 710,437.50 483,097.5015.3022.50 669,390.00cu yd 21.2044
3181Shoulder Material (Plan Quantity)02735000* 127,240.00 60,439.0019.0040.00 80,479.30cu yd 25.3045

31858HMA - 3/4 inch027410060 2,453,066.00 2,610,763.1081.9577.00 2,140,857.60Ton 67.2046
7Asphalt Concrete Driveway027410080 14,000.00 10,500.001,500.002,000.00 12,005.00Each 1,715.0047

7134SMA - 1/2 inch02744000* 634,926.00 827,544.00116.0089.00 834,678.00Ton 117.0048
107Liquid Asphalt MC-70 or MC-250027480010 85,600.00 535.005.00800.00 132,894.00Ton 1,242.0049

42880Longitudinal Rumble Strip (Plan Quantity)02761002P 10,720.00 8,576.000.200.25 4,288.00ft 0.1050
465Pole Fence02813010* 3,720.00 5,115.0011.008.00 4,836.00ft 10.4051

27163Right-of-Way Fence, Type G  (Metal Post)028220060 162,978.00 108,652.004.006.00 104,577.55ft 3.8552
2Right-of-Way Gate   12 ft Wide x 8 ft High02822007P 900.00 768.00384.00450.00 756.00Each 378.0053
5Right-of-Way Gate   16 ft Wide x 8 ft High02822008P 3,000.00 2,480.00496.00600.00 2,440.00Each 488.0054

143Right-of-Way Brace Post028220105 32,175.00 19,305.00135.00225.00 19,019.00Each 133.0055
4Precast Concrete Cattle Guard028250010 100,000.00 150,400.0037,600.0025,000.00 171,332.00Each 42,833.0056
9Wildlife Escape Ramp028270010 27,000.00 13,500.001,500.003,000.00 6,255.00Each 695.0057
2W-Beam Guardrail Transition Element028410030 5,000.00 4,600.002,300.002,500.00 4,702.00Each 2,351.0058

44W-Beam Guardrail Curved028410056 2,200.00 1,364.0031.0050.00 1,364.00ft 31.0059
1W-Beam Guardrail Anchor Type 1028410090 900.00 692.00692.00900.00 695.00Each 695.0060

188W-Beam Guardrail 72 inch Steel Post028410096 4,700.00 3,666.0019.5025.00 3,666.00ft 19.5061
88Delineator Type I028420010 2,640.00 3,696.0042.0030.00 2,728.00Each 31.0062
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20Delineator - Culvert Marker028420030 600.00 860.0043.0030.00 684.00Each 34.2063
1Crash Cushion Type H028430040 3,000.00 2,230.002,230.003,000.00 3,762.00Each 3,762.0064
2Pre Cast Concrete Constant Slope Barrier 028440070 4,000.00 6,400.003,200.002,000.00 5,344.00Each 2,672.0065

Transition Section

2Precast Concrete Barrier Terminal (New 028440080 3,000.00 5,400.002,700.001,500.00 2,672.00Each 1,336.0066
Jersey Shape)

1Boundary Survey and Survey Plat028960010 6,000.00 2,660.002,660.006,000.00 6,413.00Lump 6,413.0067
29Right-of-Way Marker028960020 9,425.00 5,858.00202.00325.00 9,309.00Each 321.0068
32Wood Fiber Mulch (Plan Quantity)02911001P 32,000.00 36,480.001,140.001,000.00 27,776.00Acre 868.0069

209500Strip, Stockpile, and Spread Topsoil (Plan 029120050 209,500.00 104,750.000.501.00 205,310.00sq yd 0.9870
Quantity)

23Drill Seed (Plan Quantity)02922001P 12,650.00 12,190.00530.00550.00 10,833.00Acre 471.0071
9Broadcast Seed (Plan Quantity)02922003P 9,450.00 8,100.00900.001,050.00 7,533.00Acre 837.0072

20Willow Planting029310020 300.00 860.0043.0015.00 214.00Each 10.7073
                                                                                          Subtotal 9,391,260.00 7,147,487.70 8,058,900.90

20 - STRUCTURES Structure F-762

278Granular Backfill Borrow (Plan Quantity)020560025 15,290.00 5,838.0021.0055.00 15,707.00cu yd 56.5074
1Temporary Retaining Walls02229000* 10,000.00 8,000.008,000.0010,000.00 1.00Lump 1.0075

372Drilled Shafts, 30 inch024660040 117,552.00 144,336.00388.00316.00 138,384.00ft 372.0076
1360Bridge Concrete Grinding029820010 12,240.00 14,008.0010.309.00 7,208.00sq yd 5.3077

26836Reinforcing Steel - Galvanized (Plan Quantity)03211003* 56,355.60 32,203.201.202.10 28,177.80lb 1.0578
1Structural Concrete(Est. Lump Qty: 270 cu 03310001* 180,700.00 143,000.00143,000.00180,700.00 160,463.00Lump 160,463.0079

yd)

1Precast Concrete Deck Panel(Est. Lump Qty: 03339001* 633,420.00 417,000.00417,000.00633,420.00 345,430.00Lump 345,430.0080
7038 sq ft)

1Precast Concrete Approach Slab Panel(Est. 03371000* 321,900.00 243,000.00243,000.00321,900.00 303,820.00Lump 303,820.0081
Lump Qty: 4292 sq ft)

12241Thin Bonded Polymer Overlay, Type I033720010 79,566.50 79,566.506.506.50 77,118.30sq ft 6.3082
12Prestressed Concrete Member 89 ft- 6 inch 03412002P 388,200.00 288,000.0024,000.0032,350.00 283,188.00Each 23,599.0083

Type IV

1Structural Steel(Est. Lump Qty: 8036 lb)05120001P 32,144.00 38,000.0038,000.0032,144.00 26,087.00Lump 26,087.0084
1Electrical Work Bridges165260010 20,000.00 16,000.0016,000.0020,000.00 10,688.00Lump 10,688.0085

                                                                                          Subtotal 1,867,368.10 1,428,951.70 1,396,272.10

40 - SIGNING

8Pavement Message Paint02765002* 400.00 144.0018.0050.00 205.60Each 25.7086
577Pavement Marking Paint02765005* 23,080.00 10,963.0019.0040.00 12,290.10gal 21.3087

4Sign Type A-1,  36 inch  X  36 inch028910065 1,480.00 876.00219.00370.00 876.00Each 219.0088
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2Sign Type A-1,  36 inch  X  48 inch02891006P 1,350.00 510.00255.00675.00 514.00Each 257.0089
2Sign Type A-2,  36 inch  X  36 inch028910120 650.00 438.00219.00325.00 384.00Each 192.0090
4Sign Type A-2,  12 inch  X  48 inch02891012P 1,140.00 508.00127.00285.00 376.40Each 94.1091
7Remove Sign Less Than 20 Square Feet028910270 560.00 1,050.00150.0080.00 714.00Each 102.0092
2Small Sign Tubular Steel Post Base (B1)028910300 300.00 236.00118.00150.00 652.00Each 326.0093
8Slipbase Sign Base With Top Casting SLB-1 028910315 2,400.00 3,496.00437.00300.00 3,552.00Each 444.0094

(B3)

2Sign Post P1028910355 200.00 208.00104.00100.00 74.80Each 37.4095
8Sign Post P4028910370 1,000.00 1,584.00198.00125.00 1,024.00Each 128.0096

                                                                                          Subtotal 32,560.00 20,013.00 20,662.90

109 - INNOVATIVE CONTRACTING Project Time

$5,000.00Innovative Contracting - Contract Time FIXED 00221000* 765,000.00 885,000.00177 Cal d153 Cal d 900,000.00Cal d 180 Cal d97
PRICE

                                                                                          Subtotal 765,000.00 885,000.00 900,000.00

109 - INNOVATIVE CONTRACTING Alt Group: 1 Alt: 1 Insurance

1Project Insurance - OCIP00221001* 1.001.00Lump98
                                                                                          Subtotal 1.00 0.00 0.00

109 - INNOVATIVE CONTRACTING Alt Group: 1 Alt: 2 Insurance

1Project Insurance - Contractor Supplied00221002* 1.00 1.001.001.00 1.00Lump 1.0099
                                                                                          Subtotal 1.00 1.00 1.00

A(Contract Amount): 11,291,188.10 8,596,452.40 9,475,835.90

A+Innovative Contracting(Bid Amount for Award Considerations): 9,481,453.40 10,375,836.9012,056,190.10

Percent of Engineer's Estimate: 86.06 %78.64 %

885,001765,002 900,001Innovative Contracting:
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County: UTAH (49)
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Utah Department of Transportation
Abstract of Bids

Engineer's Estimate

Bidder: Bidder:

Description Qty UnitItem No. Unit Price Unit Price Unit Price AmountAmountAmountNo.

10 - ROADWAY

1Mobilization012850010 700,000.00 1,150,000.001,150,000.00700,000.00 625,000.00Lump 625,000.001
1Public Information Services013150010 60,000.00 25,000.0025,000.0060,000.00 50,000.00Lump 50,000.002
1Traffic Control015540005 500,000.00 280,000.00280,000.00500,000.00 500,000.00Lump 500,000.003

1901Check Dam (12 inch Fiber Roll)01571002P 13,307.00 4,657.452.457.00 9,695.10ft 5.104
1Environmental Control Supervisor015710155 80,000.00 30,000.0030,000.0080,000.00 15,500.00Lump 15,500.005

18906Dust Control and Watering015720020 56,718.00 226,872.0012.003.00 132,342.001000 gal 7.006
1Survey017210010 100,000.00 50,000.0050,000.00100,000.00 75,000.00Lump 75,000.007

42052Granular Borrow (Plan Quantity)020560015 841,040.00 714,884.0017.0020.00 672,832.00cu yd 16.008
5521Embankment for Bridge (Plan Quantity)020560065 110,420.00 138,025.0025.0020.00 104,899.00cu yd 19.009
1542Geotextiles - Erosion Control (Plan Quantity)02075002P 4,626.00 5,011.503.253.00 4,240.50sq yd 2.7510

2Remove Concrete Headwall 18 inch - 36 inch 022210056 2,000.00 2,400.001,200.001,000.00 4,400.00Each 2,200.0011
Pipe

2Remove Concrete Headwall Greater than 85 022210059 5,000.00 7,000.003,500.002,500.00 15,000.00Each 7,500.0012
inch Pipe

6809Remove Guardrail022210075 17,022.50 14,979.802.202.50 15,320.25ft 2.2513
22971Remove Fence022210080 34,456.50 24,119.551.051.50 26,416.65ft 1.1514

492Remove Pipe Culvert022210095 9,840.00 7,380.0015.0020.00 9,840.00ft 20.0015
10Remove Culvert End Section022210100 2,000.00 2,000.00200.00200.00 2,000.00Each 200.0016
1Abandon Pipe Culvert Less Than 48 Inch Pipe02223001* 2,500.00 500.00500.002,500.00 2,200.00Each 2,200.0017
1Abandon Pipe Culvert Greater Than 48 Inch 02223002* 15,000.00 500.00500.0015,000.00 11,700.00Each 11,700.0018

Pipe

353490Roadway Excavation (Plan Quantity)023160020 1,590,705.00 1,396,285.503.954.50 1,502,332.50cu yd 4.2519
110' Graded Trail02316002P 4,000.00 2,000.002,000.004,000.00 3,000.00Lump 3,000.0020

200Small Ditch Excavation (Plan Quantity)02318001P 4,000.00 2,000.0010.0020.00 1,700.00ft 8.5021
687Loose Riprap (Plan Quantity)02373000P 34,350.00 28,167.0041.0050.00 30,915.00cu yd 45.0022

44065Erosion Control Blanket (Plan Quantity)02376010P 66,097.50 55,962.551.271.50 59,487.75sq yd 1.3523
9112 inch Culvert, HDPE, Class C, Smooth02610186* 2,275.00 2,366.0026.0025.00 2,730.00ft 30.0024

32018 inch Culvert, Metal Pipe, Class C, 02610187* 11,200.00 10,880.0034.0035.00 17,856.00ft 55.8025
Corrugated

23224 Inch Culvert, Metal Pipe, Class C, 02610188* 11,600.00 9,976.0043.0050.00 17,632.00ft 76.0026
Corrugated

18530 Inch Culvert, Metal Pipe, Class C, 02610189* 12,025.00 9,435.0051.0065.00 17,575.00ft 95.0027
Corrugated

40336 Inch Culvert, Metal Pipe, Class C, 02610190* 30,225.00 26,195.0065.0075.00 44,330.00ft 110.0028
Corrugated

14530 Inch Culvert, Reinforced Concrete, Class C02610254* 14,500.00 10,150.0070.00100.00 14,500.00ft 100.0029
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28136 inch Segmental Plastic Pipe Liner, Class C, 02612001* 56,200.00 29,505.00105.00200.00 59,712.50ft 212.5030
Smooth Lined

19648 inch Segmental Plastic Pipe Liner, Class C, 02612002* 49,000.00 39,200.00200.00250.00 75,117.00ft 383.2531
Smooth Lined

8Safety Slope End Section for Circular Pipe 18 02613001P 6,000.00 7,200.00900.00750.00 8,000.00Each 1,000.0032
inch 6:1 Slope

2Culvert End Section 12 inch026130020 400.00 1,200.00600.00200.00 1,000.00Each 500.0033
2Culvert End Section 18 inch026130030 600.00 1,000.00500.00300.00 740.00Each 370.0034
4Culvert End Section 24 inch026130040 1,700.00 2,400.00600.00425.00 2,160.00Each 540.0035
6Culvert End Section 30 inch026130050 3,000.00 5,400.00900.00500.00 5,040.00Each 840.0036
8Culvert End Section 36 inch026130060 4,800.00 9,200.001,150.00600.00 9,200.00Each 1,150.0037
2Culvert End Section 48 inch026130080 2,600.00 4,000.002,000.001,300.00 4,200.00Each 2,100.0038

187Cured-in-Place Pipe Liner - 24 inch02615001* 32,725.00 46,750.00250.00175.00 48,620.00ft 260.0039
507Cured-in-Place Pipe Liner - 30 inch02615002* 101,400.00 152,100.00300.00200.00 147,030.00ft 290.0040
512Cured-In-Place Pipe Liner - 36 Inch02615003* 115,200.00 192,000.00375.00225.00 204,800.00ft 400.0041

2Catch Basin 4 ft Wide x 4 ft Deep - CB 902633001P 10,000.00 4,400.002,200.005,000.00 3,500.00Each 1,750.0042
2Rectangular Grate And Frame (Bicycle Safe 026350040 1,600.00 1,800.00900.00800.00 1,000.00Each 500.0043

Grating)

31575Untreated Base Course (Plan Quantity)027210020 710,437.50 599,925.0019.0022.50 663,075.00cu yd 21.0044
3181Shoulder Material (Plan Quantity)02735000* 127,240.00 63,620.0020.0040.00 76,344.00cu yd 24.0045

31858HMA - 3/4 inch027410060 2,453,066.00 2,559,471.7280.3477.00 2,357,492.00Ton 74.0046
7Asphalt Concrete Driveway027410080 14,000.00 21,000.003,000.002,000.00 7,000.00Each 1,000.0047

7134SMA - 1/2 inch02744000* 634,926.00 720,534.00101.0089.00 677,730.00Ton 95.0048
107Liquid Asphalt MC-70 or MC-250027480010 85,600.00 123,050.001,150.00800.00 104,325.00Ton 975.0049

42880Longitudinal Rumble Strip (Plan Quantity)02761002P 10,720.00 10,720.000.250.25 10,291.20ft 0.2450
465Pole Fence02813010* 3,720.00 5,115.0011.008.00 7,207.50ft 15.5051

27163Right-of-Way Fence, Type G  (Metal Post)028220060 162,978.00 138,531.305.106.00 142,605.75ft 5.2552
2Right-of-Way Gate   12 ft Wide x 8 ft High02822007P 900.00 800.00400.00450.00 1,500.00Each 750.0053
5Right-of-Way Gate   16 ft Wide x 8 ft High02822008P 3,000.00 2,750.00550.00600.00 4,500.00Each 900.0054

143Right-of-Way Brace Post028220105 32,175.00 20,020.00140.00225.00 39,325.00Each 275.0055
4Precast Concrete Cattle Guard028250010 100,000.00 172,000.0043,000.0025,000.00 152,000.00Each 38,000.0056
9Wildlife Escape Ramp028270010 27,000.00 27,000.003,000.003,000.00 28,800.00Each 3,200.0057
2W-Beam Guardrail Transition Element028410030 5,000.00 5,060.002,530.002,500.00 5,200.00Each 2,600.0058

44W-Beam Guardrail Curved028410056 2,200.00 1,496.0034.0050.00 2,640.00ft 60.0059
1W-Beam Guardrail Anchor Type 1028410090 900.00 800.00800.00900.00 800.00Each 800.0060

188W-Beam Guardrail 72 inch Steel Post028410096 4,700.00 3,948.0021.0025.00 4,512.00ft 24.0061
88Delineator Type I028420010 2,640.00 2,948.0033.5030.00 2,772.00Each 31.5062
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PO BOX 620
825 NORTH LOOP ROAD
HUNTINGTON,UT 84528

Project No: S-0006(105)219
Project Name: US-6; MP 218.7 TO EMMA PARK ROAD
Desc of Construction: WIDEN TO FIVE LANES
Estimate Completion date on or before 
County: UTAH (49)

CINDY TAYLOR TRUCKING & 
CONSTRUCTION INC
PO BOX 910220
297 W HILTON DR, STE 4B
ST. GEORGE,UT 84791

Utah Department of Transportation
Abstract of Bids

Engineer's Estimate

Bidder: Bidder:

Description Qty UnitItem No. Unit Price Unit Price Unit Price AmountAmountAmountNo.

20Delineator - Culvert Marker028420030 600.00 740.0037.0030.00 680.00Each 34.0063
1Crash Cushion Type H028430040 3,000.00 2,405.002,405.003,000.00 2,500.00Each 2,500.0064
2Pre Cast Concrete Constant Slope Barrier 028440070 4,000.00 3,000.001,500.002,000.00 5,600.00Each 2,800.0065

Transition Section

2Precast Concrete Barrier Terminal (New 028440080 3,000.00 2,600.001,300.001,500.00 3,200.00Each 1,600.0066
Jersey Shape)

1Boundary Survey and Survey Plat028960010 6,000.00 3,000.003,000.006,000.00 3,000.00Lump 3,000.0067
29Right-of-Way Marker028960020 9,425.00 7,250.00250.00325.00 6,960.00Each 240.0068
32Wood Fiber Mulch (Plan Quantity)02911001P 32,000.00 30,816.00963.001,000.00 38,880.00Acre 1,215.0069

209500Strip, Stockpile, and Spread Topsoil (Plan 029120050 209,500.00 230,450.001.101.00 230,450.00sq yd 1.1070
Quantity)

23Drill Seed (Plan Quantity)02922001P 12,650.00 12,972.00564.00550.00 10,925.00Acre 475.0071
9Broadcast Seed (Plan Quantity)02922003P 9,450.00 7,677.00853.001,050.00 5,670.00Acre 630.0072

20Willow Planting029310020 300.00 1,500.0075.0015.00 300.00Each 15.0073
                                                                                          Subtotal 9,391,260.00 9,514,100.37 9,154,847.70

20 - STRUCTURES Structure F-762

278Granular Backfill Borrow (Plan Quantity)020560025 15,290.00 13,900.0050.0055.00 8,340.00cu yd 30.0074
1Temporary Retaining Walls02229000* 10,000.00 38,000.0038,000.0010,000.00 30,000.00Lump 30,000.0075

372Drilled Shafts, 30 inch024660040 117,552.00 167,400.00450.00316.00 152,520.00ft 410.0076
1360Bridge Concrete Grinding029820010 12,240.00 68,000.0050.009.00 10,200.00sq yd 7.5077

26836Reinforcing Steel - Galvanized (Plan Quantity)03211003* 56,355.60 40,522.361.512.10 40,254.00lb 1.5078
1Structural Concrete(Est. Lump Qty: 270 cu 03310001* 180,700.00 135,000.00135,000.00180,700.00 130,000.00Lump 130,000.0079

yd)

1Precast Concrete Deck Panel(Est. Lump Qty: 03339001* 633,420.00 615,000.00615,000.00633,420.00 500,000.00Lump 500,000.0080
7038 sq ft)

1Precast Concrete Approach Slab Panel(Est. 03371000* 321,900.00 370,000.00370,000.00321,900.00 345,000.00Lump 345,000.0081
Lump Qty: 4292 sq ft)

12241Thin Bonded Polymer Overlay, Type I033720010 79,566.50 85,687.007.006.50 82,626.75sq ft 6.7582
12Prestressed Concrete Member 89 ft- 6 inch 03412002P 388,200.00 504,000.0042,000.0032,350.00 312,000.00Each 26,000.0083

Type IV

1Structural Steel(Est. Lump Qty: 8036 lb)05120001P 32,144.00 36,000.0036,000.0032,144.00 37,500.00Lump 37,500.0084
1Electrical Work Bridges165260010 20,000.00 7,500.007,500.0020,000.00 4,000.00Lump 4,000.0085

                                                                                          Subtotal 1,867,368.10 2,081,009.36 1,652,440.75

40 - SIGNING

8Pavement Message Paint02765002* 400.00 160.0020.0050.00 400.00Each 50.0086
577Pavement Marking Paint02765005* 23,080.00 12,694.0022.0040.00 12,694.00gal 22.0087

4Sign Type A-1,  36 inch  X  36 inch028910065 1,480.00 860.00215.00370.00 2,200.00Each 550.0088
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HUNTINGTON,UT 84528

Project No: S-0006(105)219
Project Name: US-6; MP 218.7 TO EMMA PARK ROAD
Desc of Construction: WIDEN TO FIVE LANES
Estimate Completion date on or before 
County: UTAH (49)

CINDY TAYLOR TRUCKING & 
CONSTRUCTION INC
PO BOX 910220
297 W HILTON DR, STE 4B
ST. GEORGE,UT 84791

Utah Department of Transportation
Abstract of Bids

Engineer's Estimate

Bidder: Bidder:

Description Qty UnitItem No. Unit Price Unit Price Unit Price AmountAmountAmountNo.

2Sign Type A-1,  36 inch  X  48 inch02891006P 1,350.00 480.00240.00675.00 680.00Each 340.0089
2Sign Type A-2,  36 inch  X  36 inch028910120 650.00 430.00215.00325.00 480.00Each 240.0090
4Sign Type A-2,  12 inch  X  48 inch02891012P 1,140.00 1,040.00260.00285.00 460.00Each 115.0091
7Remove Sign Less Than 20 Square Feet028910270 560.00 1,400.00200.0080.00 700.00Each 100.0092
2Small Sign Tubular Steel Post Base (B1)028910300 300.00 590.00295.00150.00 240.00Each 120.0093
8Slipbase Sign Base With Top Casting SLB-1 028910315 2,400.00 3,800.00475.00300.00 2,400.00Each 300.0094

(B3)

2Sign Post P1028910355 200.00 77.0038.50100.00 130.00Each 65.0095
8Sign Post P4028910370 1,000.00 1,280.00160.00125.00 1,120.00Each 140.0096

                                                                                          Subtotal 32,560.00 22,811.00 21,504.00

109 - INNOVATIVE CONTRACTING Project Time

$5,000.00Innovative Contracting - Contract Time FIXED 00221000* 765,000.00 5,000.001 Cal d153 Cal d 1,165,000.00Cal d 233 Cal d97
PRICE

                                                                                          Subtotal 765,000.00 5,000.00 1,165,000.00

109 - INNOVATIVE CONTRACTING Alt Group: 1 Alt: 1 Insurance

1Project Insurance - OCIP00221001* 1.00 1.001.001.00Lump98
                                                                                          Subtotal 1.00 1.00 0.00

109 - INNOVATIVE CONTRACTING Alt Group: 1 Alt: 2 Insurance

1Project Insurance - Contractor Supplied00221002* 1.001.00 1.00Lump 1.0099
                                                                                          Subtotal 1.00 0.00 1.00

A(Contract Amount): 11,291,188.10 11,617,920.73 10,828,792.45

A+Innovative Contracting(Bid Amount for Award Considerations): 11,622,921.73 11,993,793.4512,056,190.10

Percent of Engineer's Estimate: 99.48 %96.41 %

5,001765,002 1,165,001Innovative Contracting:
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Abstract of Bids
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Bidder: Bidder:

Description Qty UnitItem No. Unit Price Unit Price Unit Price AmountAmountAmountNo.

10 - ROADWAY

1Mobilization012850010 700,000.00 1,100,000.001,100,000.00700,000.00 1,206,600.00Lump 1,206,600.001
1Public Information Services013150010 60,000.00 10,000.0010,000.0060,000.00 20,000.00Lump 20,000.002
1Traffic Control015540005 500,000.00 318,000.00318,000.00500,000.00 320,000.00Lump 320,000.003

1901Check Dam (12 inch Fiber Roll)01571002P 13,307.00 5,132.702.707.00 16,158.50ft 8.504
1Environmental Control Supervisor015710155 80,000.00 23,000.0023,000.0080,000.00 25,000.00Lump 25,000.005

18906Dust Control and Watering015720020 56,718.00 94,530.005.003.00 198,513.001000 gal 10.506
1Survey017210010 100,000.00 40,000.0040,000.00100,000.00 47,000.00Lump 47,000.007

42052Granular Borrow (Plan Quantity)020560015 841,040.00 504,624.0012.0020.00 714,884.00cu yd 17.008
5521Embankment for Bridge (Plan Quantity)020560065 110,420.00 33,126.006.0020.00 121,462.00cu yd 22.009
1542Geotextiles - Erosion Control (Plan Quantity)02075002P 4,626.00 2,621.401.703.00 3,855.00sq yd 2.5010

2Remove Concrete Headwall 18 inch - 36 inch 022210056 2,000.00 400.00200.001,000.00 2,800.00Each 1,400.0011
Pipe

2Remove Concrete Headwall Greater than 85 022210059 5,000.00 2,000.001,000.002,500.00 6,000.00Each 3,000.0012
inch Pipe

6809Remove Guardrail022210075 17,022.50 14,979.802.202.50 14,979.80ft 2.2013
22971Remove Fence022210080 34,456.50 18,376.800.801.50 14,931.15ft 0.6514

492Remove Pipe Culvert022210095 9,840.00 13,776.0028.0020.00 16,236.00ft 33.0015
10Remove Culvert End Section022210100 2,000.00 1,350.00135.00200.00 3,600.00Each 360.0016
1Abandon Pipe Culvert Less Than 48 Inch Pipe02223001* 2,500.00 5,400.005,400.002,500.00 4,500.00Each 4,500.0017
1Abandon Pipe Culvert Greater Than 48 Inch 02223002* 15,000.00 17,000.0017,000.0015,000.00 33,000.00Each 33,000.0018

Pipe

353490Roadway Excavation (Plan Quantity)023160020 1,590,705.00 2,032,567.505.754.50 1,979,544.00cu yd 5.6019
110' Graded Trail02316002P 4,000.00 1,600.001,600.004,000.00 3,800.00Lump 3,800.0020

200Small Ditch Excavation (Plan Quantity)02318001P 4,000.00 960.004.8020.00 4,200.00ft 21.0021
687Loose Riprap (Plan Quantity)02373000P 34,350.00 17,175.0025.0050.00 74,196.00cu yd 108.0022

44065Erosion Control Blanket (Plan Quantity)02376010P 66,097.50 52,878.001.201.50 44,065.00sq yd 1.0023
9112 inch Culvert, HDPE, Class C, Smooth02610186* 2,275.00 2,548.0028.0025.00 5,187.00ft 57.0024

32018 inch Culvert, Metal Pipe, Class C, 02610187* 11,200.00 9,600.0030.0035.00 23,040.00ft 72.0025
Corrugated

23224 Inch Culvert, Metal Pipe, Class C, 02610188* 11,600.00 8,352.0036.0050.00 19,024.00ft 82.0026
Corrugated

18530 Inch Culvert, Metal Pipe, Class C, 02610189* 12,025.00 11,100.0060.0065.00 18,685.00ft 101.0027
Corrugated

40336 Inch Culvert, Metal Pipe, Class C, 02610190* 30,225.00 22,971.0057.0075.00 43,121.00ft 107.0028
Corrugated

14530 Inch Culvert, Reinforced Concrete, Class C02610254* 14,500.00 8,265.0057.00100.00 12,905.00ft 89.0029
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Abstract of Bids

Engineer's Estimate

Bidder: Bidder:

Description Qty UnitItem No. Unit Price Unit Price Unit Price AmountAmountAmountNo.

28136 inch Segmental Plastic Pipe Liner, Class C, 02612001* 56,200.00 42,150.00150.00200.00 51,985.00ft 185.0030
Smooth Lined

19648 inch Segmental Plastic Pipe Liner, Class C, 02612002* 49,000.00 49,980.00255.00250.00 35,280.00ft 180.0031
Smooth Lined

8Safety Slope End Section for Circular Pipe 18 02613001P 6,000.00 5,600.00700.00750.00 12,000.00Each 1,500.0032
inch 6:1 Slope

2Culvert End Section 12 inch026130020 400.00 550.00275.00200.00 720.00Each 360.0033
2Culvert End Section 18 inch026130030 600.00 640.00320.00300.00 460.00Each 230.0034
4Culvert End Section 24 inch026130040 1,700.00 1,460.00365.00425.00 1,400.00Each 350.0035
6Culvert End Section 30 inch026130050 3,000.00 3,450.00575.00500.00 3,660.00Each 610.0036
8Culvert End Section 36 inch026130060 4,800.00 5,664.00708.00600.00 6,640.00Each 830.0037
2Culvert End Section 48 inch026130080 2,600.00 2,600.001,300.001,300.00 3,320.00Each 1,660.0038

187Cured-in-Place Pipe Liner - 24 inch02615001* 32,725.00 46,750.00250.00175.00 50,490.00ft 270.0039
507Cured-in-Place Pipe Liner - 30 inch02615002* 101,400.00 143,988.00284.00200.00 157,170.00ft 310.0040
512Cured-In-Place Pipe Liner - 36 Inch02615003* 115,200.00 198,656.00388.00225.00 215,040.00ft 420.0041

2Catch Basin 4 ft Wide x 4 ft Deep - CB 902633001P 10,000.00 5,000.002,500.005,000.00 6,800.00Each 3,400.0042
2Rectangular Grate And Frame (Bicycle Safe 026350040 1,600.00 1,100.00550.00800.00 2,200.00Each 1,100.0043

Grating)

31575Untreated Base Course (Plan Quantity)027210020 710,437.50 757,800.0024.0022.50 884,100.00cu yd 28.0044
3181Shoulder Material (Plan Quantity)02735000* 127,240.00 89,068.0028.0040.00 85,887.00cu yd 27.0045

31858HMA - 3/4 inch027410060 2,453,066.00 2,516,782.0079.0077.00 2,341,563.00Ton 73.5046
7Asphalt Concrete Driveway027410080 14,000.00 7,000.001,000.002,000.00 14,000.00Each 2,000.0047

7134SMA - 1/2 inch02744000* 634,926.00 699,132.0098.0089.00 906,018.00Ton 127.0048
107Liquid Asphalt MC-70 or MC-250027480010 85,600.00 117,700.001,100.00800.00 118,770.00Ton 1,110.0049

42880Longitudinal Rumble Strip (Plan Quantity)02761002P 10,720.00 11,577.600.270.25 10,720.00ft 0.2550
465Pole Fence02813010* 3,720.00 4,650.0010.008.00 5,115.00ft 11.0051

27163Right-of-Way Fence, Type G  (Metal Post)028220060 162,978.00 100,503.103.706.00 108,652.00ft 4.0052
2Right-of-Way Gate   12 ft Wide x 8 ft High02822007P 900.00 740.00370.00450.00 800.00Each 400.0053
5Right-of-Way Gate   16 ft Wide x 8 ft High02822008P 3,000.00 2,400.00480.00600.00 2,500.00Each 500.0054

143Right-of-Way Brace Post028220105 32,175.00 18,590.00130.00225.00 20,020.00Each 140.0055
4Precast Concrete Cattle Guard028250010 100,000.00 152,000.0038,000.0025,000.00 180,000.00Each 45,000.0056
9Wildlife Escape Ramp028270010 27,000.00 18,000.002,000.003,000.00 18,000.00Each 2,000.0057
2W-Beam Guardrail Transition Element028410030 5,000.00 4,620.002,310.002,500.00 5,400.00Each 2,700.0058

44W-Beam Guardrail Curved028410056 2,200.00 1,320.0030.0050.00 1,408.00ft 32.0059
1W-Beam Guardrail Anchor Type 1028410090 900.00 685.00685.00900.00 725.00Each 725.0060

188W-Beam Guardrail 72 inch Steel Post028410096 4,700.00 3,572.0019.0025.00 4,324.00ft 23.0061
88Delineator Type I028420010 2,640.00 2,640.0030.0030.00 2,816.00Each 32.0062
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Abstract of Bids

Engineer's Estimate

Bidder: Bidder:

Description Qty UnitItem No. Unit Price Unit Price Unit Price AmountAmountAmountNo.

20Delineator - Culvert Marker028420030 600.00 660.0033.0030.00 700.00Each 35.0063
1Crash Cushion Type H028430040 3,000.00 2,200.002,200.003,000.00 2,300.00Each 2,300.0064
2Pre Cast Concrete Constant Slope Barrier 028440070 4,000.00 4,000.002,000.002,000.00 8,000.00Each 4,000.0065

Transition Section

2Precast Concrete Barrier Terminal (New 028440080 3,000.00 3,800.001,900.001,500.00 8,000.00Each 4,000.0066
Jersey Shape)

1Boundary Survey and Survey Plat028960010 6,000.00 6,000.006,000.006,000.00 6,500.00Lump 6,500.0067
29Right-of-Way Marker028960020 9,425.00 7,975.00275.00325.00 8,700.00Each 300.0068
32Wood Fiber Mulch (Plan Quantity)02911001P 32,000.00 28,800.00900.001,000.00 36,800.00Acre 1,150.0069

209500Strip, Stockpile, and Spread Topsoil (Plan 029120050 209,500.00 94,275.000.451.00 115,225.00sq yd 0.5570
Quantity)

23Drill Seed (Plan Quantity)02922001P 12,650.00 14,950.00650.00550.00 12,650.00Acre 550.0071
9Broadcast Seed (Plan Quantity)02922003P 9,450.00 7,200.00800.001,050.00 8,100.00Acre 900.0072

20Willow Planting029310020 300.00 2,100.00105.0015.00 880.00Each 44.0073
                                                                                          Subtotal 9,391,260.00 9,560,660.90 10,463,124.45

20 - STRUCTURES Structure F-762

278Granular Backfill Borrow (Plan Quantity)020560025 15,290.00 11,120.0040.0055.00 18,070.00cu yd 65.0074
1Temporary Retaining Walls02229000* 10,000.00 27,300.0027,300.0010,000.00 13,000.00Lump 13,000.0075

372Drilled Shafts, 30 inch024660040 117,552.00 156,240.00420.00316.00 189,720.00ft 510.0076
1360Bridge Concrete Grinding029820010 12,240.00 10,200.007.509.00 9,520.00sq yd 7.0077

26836Reinforcing Steel - Galvanized (Plan Quantity)03211003* 56,355.60 40,254.001.502.10 40,254.00lb 1.5078
1Structural Concrete(Est. Lump Qty: 270 cu 03310001* 180,700.00 212,000.00212,000.00180,700.00 167,000.00Lump 167,000.0079

yd)

1Precast Concrete Deck Panel(Est. Lump Qty: 03339001* 633,420.00 500,000.00500,000.00633,420.00 390,000.00Lump 390,000.0080
7038 sq ft)

1Precast Concrete Approach Slab Panel(Est. 03371000* 321,900.00 345,000.00345,000.00321,900.00 290,000.00Lump 290,000.0081
Lump Qty: 4292 sq ft)

12241Thin Bonded Polymer Overlay, Type I033720010 79,566.50 79,566.506.506.50 85,687.00sq ft 7.0082
12Prestressed Concrete Member 89 ft- 6 inch 03412002P 388,200.00 315,000.0026,250.0032,350.00 324,000.00Each 27,000.0083

Type IV

1Structural Steel(Est. Lump Qty: 8036 lb)05120001P 32,144.00 36,750.0036,750.0032,144.00 32,000.00Lump 32,000.0084
1Electrical Work Bridges165260010 20,000.00 4,000.004,000.0020,000.00 17,000.00Lump 17,000.0085

                                                                                          Subtotal 1,867,368.10 1,737,430.50 1,576,251.00

40 - SIGNING

8Pavement Message Paint02765002* 400.00 200.0025.0050.00 144.00Each 18.0086
577Pavement Marking Paint02765005* 23,080.00 12,694.0022.0040.00 11,540.00gal 20.0087

4Sign Type A-1,  36 inch  X  36 inch028910065 1,480.00 860.00215.00370.00 2,300.00Each 575.0088



04/02/2009 Page 12 of 12

FREHNER CONSTRUCTION CO., 
INC.
1454 N. HILLFIELD ROAD, STE 3A
LAYTON,UT 84041

Project No: S-0006(105)219
Project Name: US-6; MP 218.7 TO EMMA PARK ROAD
Desc of Construction: WIDEN TO FIVE LANES
Estimate Completion date on or before 
County: UTAH (49)

PNK CONSTRUCTORS LLC
29 West 200 North
COALVILLE,UT 84017

Utah Department of Transportation
Abstract of Bids

Engineer's Estimate

Bidder: Bidder:

Description Qty UnitItem No. Unit Price Unit Price Unit Price AmountAmountAmountNo.

2Sign Type A-1,  36 inch  X  48 inch02891006P 1,350.00 500.00250.00675.00 680.00Each 340.0089
2Sign Type A-2,  36 inch  X  36 inch028910120 650.00 370.00185.00325.00 480.00Each 240.0090
4Sign Type A-2,  12 inch  X  48 inch02891012P 1,140.00 368.0092.00285.00 440.00Each 110.0091
7Remove Sign Less Than 20 Square Feet028910270 560.00 525.0075.0080.00 742.00Each 106.0092
2Small Sign Tubular Steel Post Base (B1)028910300 300.00 640.00320.00150.00 240.00Each 120.0093
8Slipbase Sign Base With Top Casting SLB-1 028910315 2,400.00 430.0053.75300.00 2,400.00Each 300.0094

(B3)

2Sign Post P1028910355 200.00 72.0036.00100.00 122.00Each 61.0095
8Sign Post P4028910370 1,000.00 1,000.00125.00125.00 1,040.00Each 130.0096

                                                                                          Subtotal 32,560.00 17,659.00 20,128.00

109 - INNOVATIVE CONTRACTING Project Time

$5,000.00Innovative Contracting - Contract Time FIXED 00221000* 765,000.00 1,270,000.00254 Cal d153 Cal d 1,605,000.00Cal d 321 Cal d97
PRICE

                                                                                          Subtotal 765,000.00 1,270,000.00 1,605,000.00

109 - INNOVATIVE CONTRACTING Alt Group: 1 Alt: 1 Insurance

1Project Insurance - OCIP00221001* 1.001.00Lump98
                                                                                          Subtotal 1.00 0.00 0.00

109 - INNOVATIVE CONTRACTING Alt Group: 1 Alt: 2 Insurance

1Project Insurance - Contractor Supplied00221002* 1.00 1.001.001.00 1.00Lump 1.0099
                                                                                          Subtotal 1.00 1.00 1.00

A(Contract Amount): 11,291,188.10 11,315,750.40 12,059,503.45

A+Innovative Contracting(Bid Amount for Award Considerations): 12,585,751.40 13,664,504.4512,056,190.10

Percent of Engineer's Estimate: 113.34 %104.39 %

1,270,001765,002 1,605,001Innovative Contracting:


